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February 9,2010

John Gefferth
Consolidation Coal Company
P.O. Box 566
Sesser, Illinois 62884

Dear Mr. Gefferth:

Subject: Modification of Compliance Schedule Milestones, UPDES Permit Number UT00226I6

On December 7,2007, the above referenced UPDES Permit was modified to include a
Compliance Schedule. The purpose of the schedule was to allow time for Consolidation Coal to
construct treatment facilities to meet a new Total Dissolved Solids (TDS) effluent limit and to
coordinate permitting issues with the Division of Oil Gas and Mining.

On January 14,2010, Consol requested, with the Division of Water Quality's support, a TDS site
specific standard of 3,800 mglL. While the Division believes this is an appropriate change in
direction from the intent of the schedule, no final decision can be made until the formal
rulemaking process is completed. Therefore, to accommodate the rulemaking process, the
milestones and deadlines outlined in the compliance schedule included in Ihe 20A7 permit
modification will be held in abeyance pending the outcome of the rulemaking process and
anticipated permit modifications. Should the proposed rulemaking not be approved, the Division
will work with Consol to establish modified deadlines for compliance.

If the rulemaking process results in a site specific standard as proposed, the Division will then
proceed with a permit modification to incorporate new compliance requirements utilizing the site
specific standard. Upon completion of the permit modification, Consol would no longer be
required to comply with future milestones found in Part 1.C.7 .d through Part 1.C.7 .g in the current
UPDES permit. Please be advised that Consol will still be required to comply with the final
compliance date of November 30,2011. By this date, Consol must meet the final effluent limits
specified in its UPDES Permit. However, as noted previously, we anticipate that the permit will be
modified prior to this date to include effluent limits based upon the results of the rulemaking
process for determining new site specific stream standards, verification from Consol on the total
effluent flow from the facility and a completed waste load analysis.
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If you have any questions please contact Kim Shelley at kshelley@.utah.gov or 801-538-6065.

Sincerely,

WB: KS

cc: David Ariotti, District Engineer, Utah Department of Environmental Quality
Stephen Behling, Mine Superintendent, Emery Mine
Marty Banks, Stoel Rives
Amy Clark, US EPA Region 8
April Abate, Utah Division of Oil, Gas and Mining
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